



Resource Management with Prophix

Accurately Plan for Project Profitability

As the business world moves towards more agile project management, contractors need the proper insight to focus on the impact of their biggest resources – people and equipment.

Many contractors are still relying on multiple data entry systems, which makes it difficult to track labor and equipment schedules, time keeping, and equipment rates. In order to ensure job success, contractors need a holistic view of each project at any given moment – that’s where Prophix comes in.

Prophix offers a collaborative approach to resource management, allowing you to monitor your current resource levels on each job and identify areas for adjustment or needs in the future.

Features in Prophix

Interactive Dashboards

Customized for visual insight into the metrics you need most.

Automated Reports

Track variance, equipment utilization, and labor.

Simplified Integrations

Gain confidence in a single version of truth with integrations to your personnel, time tracking, and equipment data.

Prophix Case Study

Wilson Construction integrates Prophix with three systems - Sage 300 Construction and Real Estate (ERP), MS Project Enterprise (Project Scheduling), and Cosential (Bid Management). Their finance team bases their business operations on six different models including a finance, job cost reporting, currency, personnel planning, equipment planning, and a weekly production model.

[Read more](#) about how Wilson Construction is utilizing Prophix for resource management.



Benefits to You


- ▶ Connect scheduling, time-keeping, and estimating data for integrated analysis on labor and equipment
- ▶ Forecast usage hours based on backlog and potential jobs
- ▶ Monitor and adjust assumptions on equipment rental rates on demand
- ▶ Detailed analysis on labor performance, including rates, scheduling, idle and mobilization costs, and usage
- ▶ Automated report distribution to job leaders with drill-down to the transactional level of detail



“Margin fade was not previously recognized in a timely manner. Based on our MS Project schedule forecasting and in conjunction with our weekly production model, we can now flag projects early on that are showing initial indications of underperforming or overperforming against budget and react accordingly.”

— Marty Gardner, CFO
Wilson Construction

Construction Roadmap with Prophix



A scalable solution that grows as you grow – Prophix is so much more than a reporting solution.

Head Office

350 Burnhamthorpe Road W,
Suite 1000 · Mississauga, Ontario
Canada · L5B 3J1
+1 (905) 279 8711
info@prophix.com

Additional Offices

USA: +1 (800) 387 5915
UK: +44 (0) 118 900 1900
Europe: +45 7023 2375
DACH Region: +49 69 509 565 605
Brazil (Rio de Janeiro): +55 21 3094 3900
Brazil (São Paulo): +55 11 3583 1678



www.prophix.com